

****MILLING/PAVING****

TENATIVE SCHEDULE

When: Sept. 29-30

HOURS: 7:00A- 6:00P

- **Wednesday- Mill and Prep through Fernan Village**
- **Thursday- Pave through Fernan Village**
- **Friday- Float day, might push back paving through the Village if paving approaches and widenings takes more than 2 days.**

Milling and paving will begin at the Fernan Village Sign to the beginning of the Fernan Lake project.

Milling and paving will consist of the removal of 1 ½" of old pavement and placing 1 ½" of new pavement. The new pavement will tie into existing concrete and asphalt paved driveways. Some concrete driveways have existing cracks and will not be repaired as part of this operation. Please take a look at your driveways to see the precondition of your concrete driveways. Milling and driveway prep is expected to take one day and paving one day.

NOTE: During the paving and milling operations traffic may be held up to 30 min.

Thank you for your patience during this period. If you have any questions you can call the Federal Highway Administration in Coeur D Alene at 208.666.0739.

This schedule is subject to change due to weather and equipment availability